

SOFTWARE ENGINEERING


LAB 2:

NAME:NIDHI R


SRN:PES1UG24CS582

CLASS:5J


1.Backlog:



2.Story point assignment:




3. Active sprint:



4. Burndown Chart:

Burndown Chart

[How to read this chart](#)

Burndown Chart

[How to read this chart](#)

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
28/Aug/26 2:00 PM	LR-5	Sprint start		3		
	Total					3
	LR-6	Scope change	Issue added to sprint	5		8
	LR-7	Scope change	Issue added to sprint	3		11
28/Aug/26 2:04 PM	LR-5	Burndown	Issue completed		3	8
28/Aug/26 2:05 PM	LR-6	Burndown	Issue completed		5	3
	LR-7	Burndown	Issue completed		3	0
28/Aug/26 2:06 PM	LR-5	Sprint ended by Nidhi R				0
	LR-6					0
	LR-7					0
	Total					0

1. Did your estimations reflect the actual effort?

Yes, the story points reasonably reflected the effort required for each user story.

Simple stories were given fewer points, while more complex stories were given higher points.

The estimates considered complexity, effort, and uncertainty.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on importance and user impact.

Core features such as searching books and placing holds were given higher priority.

Other supporting features were given medium priority.

3. How did your simulated sprint align with your plan?

The sprint followed our planned scope with one Epic and three User Stories.

The stories were moved through **To Do** → **In Progress** → **Done** as planned.

All three selected stories were successfully completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining work decreased as stories were completed.

It helped us understand the amount of work completed during the sprint.

It also showed whether our planned workload was manageable.